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ESTIMATE RUN 05/08/2017

ESTIMATE SUMMARY 16:25:11

CONTID: C17778R        ESTIMATE NO: 0004 PROG 2005

PCN: 17778R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCE IN EAGLE COUNTY PERCENT TIME:

PROJECT NO: C0702-304                     

I-70 Game Fence-Eagle County

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,920,778.81 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,557,069.00 NON-PARTICIPATING 56,395.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -6,971.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,691.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.46

FIXED COMPLETION DATE

FIXED COMPLETION DATE

28.62%

2,084,951.46

56,395.00

49,423.52

47,731.67

$

$

$

$

51,000.00

784,827.35

835,827.35

96,291.19

932,118.54

-20,890.90

0.00

911,227.64

0.00

AMOUNT DUE 911,227.64 47,731.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 47,731.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 8/30/2018 ??:??:??

ORIG TIME ALLOW: 8/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/08/2017

03/08/2017

05/08/2017

09/01/2016

09/13/2016

09/28/2016

03/08/2017
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PCN: 17778R-BID   ESTIMATE RUN 05/08/2017

PROJECT: C0702-304                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

50,000.000.500

0.00

1.000

L S 

100,000.00000

0010 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

10.000

HOUR

362.00000

0015 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

25.000

EACH

460.00000

0020 Removal of Fence 41,276.000

0.000

202-01000  
 

61,914.0041,276.000

0.00

59,043.000

LF  

1.50000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

150.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

145.00000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

200.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

145.00000

0045 Potholing 45.000

0.000

203-01597  
 

12,600.0045.000

0.00

80.000

HOUR

280.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

50.00000

0055 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

127.000

CY  

28.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/08/2017

PROJECT: C0702-304                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

1,366.000

CY  

65.00000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

253.000

CY  

30.00000

0070 Erosion Log Type 1 (12 Inch) 470.000

0.000

208-00002  
 

3,431.00470.000

0.00

1,000.000

LF  

7.30000

0075 Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

500.000

LF  

10.00000

0080 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

75.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

150.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

165.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

115.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.200

ACRE

5,200.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/08/2017

PROJECT: C0702-304                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.200

ACRE

13,100.00000

0120 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.200

ACRE

9,500.00000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

240.000

LB  

10.00000

0130 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

25.000

EACH

658.00000

0135 Wildlife Biologist 6.500

0.000

240-00000  
 

910.006.500

0.00

100.000

HOUR

140.00000

0140 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

100.000

HOUR

140.00000

0145 Geotextile (Reinforcement) 0.000

0.000

420-00300  
 

0.000.000

0.00

430.000

SY  

10.00000

0150 Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

5.000

EACH

240.00000

0155 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

37.000

EACH

200.00000

0160 Corner and Line Brace Post 62.000

0.000

607-00010  
 

16,120.0062.000

0.00

253.000

EACH

260.00000

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000

0.000

0.000.000

0.00EACH

112.60000
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PCN: 17778R-BID   ESTIMATE RUN

PROJECT: C0702-304                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE 6"x12' Posts 39.200

0.000

4,413.9239.200

0.00EACH

112.60000

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000

0.000

0.000.000

0.00EACH

71.40000

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000

0.000

0.000.000

0.00EACH

112.60000

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000

0.000

0.000.000

0.00EACH

71.40000

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000

0.000

0.000.000

0.00EACH

112.60000

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000

0.000

0.000.000

0.00EACH

71.40000

0160 MATERIAL ALLOWANCE 6"x12' Posts 20.800

0.000

2,342.0820.800

0.00EACH

112.60000

0160 MATERIAL ALLOWANCE Corner and Line Br Post 0.000

0.000

0.000.000

0.00EACH

112.60000

0165 Fence Deer 20,262.500

5,655.000

607-11350  
 

233,257.5025,917.500

50,895.00

98,545.000

LF  

9.00000

0165 MATERIAL ALLOWANCE 12 1/2 GRN Game Fence 78,282.503

-5,654.997

89,535.1972,627.506

-6,971.48LF  

1.23280

0165 MATERIAL ALLOWANCE 9GA Wire 0.000

0.000

0.000.000

0.00LB  

7.68800
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PCN: 17778R-BID   ESTIMATE RUN

PROJECT: C0702-304                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE Staples Double Barbee 1 3/4 MFG 0.000

0.000

0.000.000

0.00LB  

1.12440

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000

0.000

0.000.000

0.00LF  

0.99813

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000

0.000

0.000.000

0.00LF  

0.99813

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000

0.000

0.000.000

0.00LF  

0.99813

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000

0.000

0.000.000

0.00LF  

0.99813

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000

0.000

0.000.000

0.00LF  

0.99813

0170 Fence Deer (Wire Mesh) 0.000

0.000

607-11352  
 

0.000.000

0.00

200.000

LF  

7.50000

0175 Fence Deer (Wooden Stays) 0.000

0.000

607-11354  
 

0.000.000

0.00

300.000

LF  

15.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

5.00000

0185 Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

314.000

LF  

8.25000

0190 Game Ramp 15.000

0.000

607-60002  
 

165,000.0015.000

0.00

23.000

EACH

11,000.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/08/2017

PROJECT: C0702-304                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

88.000

SF  

35.00000

0200 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

307.00000

0205 Construction Surveying 0.505

0.000

625-00000  
 

15,150.000.505

0.00

1.000

L S 

30,000.00000

0210 Construction Surveying (Hourly) 10.000

0.000

625-00001  
 

1,600.0010.000

0.00

130.000

HOUR

160.00000

0215 Mobilization 0.596

0.000

626-00000  
 

139,464.000.596

0.00

1.000

L S 

234,000.00000

0220 Public Information Services (Tier IV) 0.110

0.110

626-01104  
 

11,000.000.220

5,500.00

1.000

L S 

50,000.00000

0225 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

20.000

EACH

160.00000

0230 Survey Monument (Type 2) 4.000

0.000

629-01002  
 

640.004.000

0.00

146.000

EACH

160.00000

0235 Locate Monuments 109.400

0.000

629-01110  
 

17,504.00109.400

0.00

608.000

HOUR

160.00000

0240 Flagging 490.800

0.000

630-00000  
 

18,159.60490.800

0.00

800.000

HOUR

37.00000

0245 Traffic Control Inspection 24.000

0.000

630-00007  
 

3,840.0024.000

0.00

92.000

DAY 

160.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/08/2017

PROJECT: C0702-304                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Traffic Control Management 24.000

0.000

630-00012  
 

24,000.0024.000

0.00

230.000

DAY 

1,000.00000

0255 Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

976.008.000

0.00

16.000

EACH

122.00000

0260 Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

2,497.5013.500

0.00

44.000

EACH

185.00000

0265 Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

1,000.004.000

0.00

8.000

EACH

250.00000

0270 Construction Traffic Sign (Special) 28.750

0.000

630-80344  
 

1,063.7528.750

0.00

57.500

SF  

37.00000

0275 Construction Information Sign 8.000

0.000

630-80348  
 

1,000.008.000

0.00

16.000

EACH

125.00000

0280 Advance Warning Flashing or Sequencing Arrow Pa nel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0285 Portable Message Sign Panel 16.000

0.000

630-80359  
 

800.0016.000

0.00

322.000

DAY 

50.00000

0290 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

250.00000

0295 Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

1.000

EACH

8,200.00000

0300 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

50.000

LF  

85.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/08/2017

PROJECT: C0702-304                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Traffic Cone 75.000

0.000

630-80380  
 

1,500.0075.000

0.00

500.000

EACH

20.00000

0310 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0315 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

30.000

DAY 

1,000.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

124,355.500

F A 

1.00000

0325 F/A Partnering 1,400.000

0.000

700-70011  
 

1,400.001,400.000

0.00

1,400.000

F A 

1.00000

0330 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

14,500.000

F A 

1.00000

0335 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0340 F/A Railroad Flagging 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0344 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

205,629.810

F A 

1.00000

CAT 881,118.5449,423.522,869,778.81CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Field Office (Class 2) (Special) 1.000

0.000

620-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/08/2017

PROJECT: C0702-304                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:11

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Sanitary Facility 1.000

0.000

620-00020  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

CAT 51,000.000.0051,000.00CURRENT AMT0400 $ $ $

$ 932,118.5449,423.52$2,920,778.81$CURRENT AMTPROJECT TOTAL


